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Document 1D
+ | Contractor's Name: Project Resources Inc. T
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: |  03JANO4 09JANO4 Report # 025
Project Safety Report
Days Worked To Date: 142 Date of Last Accident; 240CT03
Project Man-hours To Date: 30,831.75 Hours Worked w/o Accident: 10,242
Comments/issues: None.
Project QC/QA Report
Project Deficiencies: | None. Pl IBI IC
Comments/lssues: None. ﬁgel 'p qEF FF

Project Schedule Reoport

Task Scheduled Current . %
Start Finished DUR Start Finigshed DUR Complete
Site Set-up 21JULO3 11AUGO3 _ 21JULO3* | 12AUGO3* 100
Remediation 12AUG03 24AUG03 13AUG03* 12DECO3 100
Property Close-Out 158EP03 20FEBQ4 16SEP03* | 20FEBQ4 680
Final Report 02FEB04 20Feh0o4d 0
PRQJECT 21JULO3 20FEB04 21JULO3* 20FEER04 : 93
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Notification letters and Access Agreements were sent to approximately 20 properties.
Oblained 9 completion agreements, for a total of 120 completion agreements obtained to date.
Restoration appointments were completed at 2 properties.

Digitat copies of property files were created and property completion packets were begun.

. & & 9

Upcoming Project Activities
+ Ten restoration appointments are scheduted for next week.
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Project Quantities

ltem Unit Last Report To Date Comment
Completed Properties Property 129 133
Square Footage Excavated SF 431,508 451,000*
*Approximate totals. Adjusted o reflect actual final square footage.
Project Photos
Additional Comments/Observations
O None
_ 09JANO04
Signed: Date:
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